COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2021

ESTI MATE SUMVARY 20:52: 47
CONTI D C20821 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 20821- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TI ME ALLOW 90 WORK DAYS
SH40: PEORI A TO SABLE PERCENT TIME:  86.67 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. STA0404- 056
SH40: PEORI A TO SABLE
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 27/ 2021 DATE TI ME STARTED 04/19/2021
2500 E BRANNAN WAY DATE LET 01/ 14/ 2021 DATE WORK BEGAN  04/19/2021
DATE AWARDED 01727/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/19/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 558, 709. 45 PARTI Cl PATI NG $ 3,051, 933. 35 $ 460, 678. 46
AWARD PRQJECT AMI:  $ 3,225, 150. 78 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 85. 76% TOTAL EARNI NGS 3,051, 933. 35 460, 678. 46
FUNDS AVAI LABLE: $ 506, 776. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,051, 933. 35 460, 678. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE -48,377. 26 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,003, 556. 09 460, 678. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3, 003, 556. 09 460, 678. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 460, 678. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00010

202- 00019

202- 00039

202- 00090

202- 00155

202- 00190

202- 00200

202- 00203

202- 00220

202- 00240

202- 00250

C20821
20821-BI D

ROADWAY

*Renoval

*Renoval

Renoval

*Reroval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

STA0404- 056

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree

I nlet

of Bollard

Del i neat or

of wal

Concrete Medi an Cover

Si dewal k

Curb and Gutter

Asphal t Mat

Asphalt Mat (Pl aning)

Pavenent Mar ki ng

Mat eri al

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
7. 000
EACH
1, 006. 47000
1. 000
EACH
2, 912. 82000
1. 000
EACH
459. 89000
8. 000
EACH
50. 32000
415. 000
LF
50. 80000
599. 000
sy
30. 81000
900. 000
5%
30. 81000
2,914. 000
LF
10. 27000
1, 000. 000
5%
64. 77000
160, 018. 000
sy
2. 21000
10, 000. 000
SF

1.01000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

415. 000
0. 000

415. 000

. 000
0. 000
. 000

. 000
10. 000

763. 000

1, 891.
14. 000
000

000

1,905

. 000
14. 000
. 000

137, 369. 000
22,649

160, 018

000
000

1,713
8, 043.
9, 756.

000
000
000
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ESTI MATE RUN 10/ 06/ 2021

2,912

459.

308.

143.

906.

50, 054

8,123

.00

82

.00

.00

.00

29

43

20:52: 47

AMOUNT

7,045

2,912

459.

21,082

6, 809

23,508

19, 564

58, 228

353, 639

9, 853

29

82

89

.00

00

01

03

35

23

78

56



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00254 *Renpval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0.00
1. 01000 0. 000 0. 00
0065 202-00810 *Rermoval of Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
125. 81000 4. 000 503. 24
0070 202-00821  *Renoval of Sign Panel 11. 000 8. 000
EACH 0. 000 0.00
60. 39000 8. 000 483.12
0075 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
7, 753. 95000 0. 000 0. 00
0080 202- 04005 *Cl ean Val ve Box 17. 000 17. 000
EACH 0. 000 0.00
291. 88000 17. 000 4,961. 96
0085 202-04010 *Cl ean Inlet 60. 000 56. 000
EACH 0. 000 0. 00
583. 75000 56. 000 32, 690. 00
0090 203-00000  *Uncl assified Excavation 122. 000 122.000
cY 0. 000 0.00
80. 32000 122. 000 9, 799. 04
0095 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
95. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 95. 000 94. 500
HOUR 0. 000 0. 00
306. 97000 94. 500 29, 008. 67
0105 208- 00035 *Aggr egat e Bag 400. 000 142. 000
LF 248. 000 1, 810. 40
7.30000 390. 000 2,847.00
0110 208-00045 *Concrete Washout Structure 2.000 1.000
EACH 0. 000 0.00

3, 261. 79000 1. 000 3,261.79



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00053 *Storm Drain Inlet Protection (Type |) (84 Inch) 58. 000 56. 000
EACH 2.000 493.18
246. 59000 58. 000 14, 302. 22
0120 208-00054 *StormDrain Inlet Protection (Type Il) 8. 000 8. 000
EACH 0. 000 0. 00
206. 33000 8. 000 1, 650. 64
0125 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 6. 000 5. 000
EACH 1.000 402.59
402. 59000 6. 000 2,415.54
0130 208- 00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 560. 03000 1.000 1, 560. 03
0135 208-00103 Renoval and Disposal of Sediment (Labor) 50. 000 36. 000
HOUR 2.000 216. 46
108. 23000 38. 000 4,112.74
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 5. 500
HOUR 0. 000 0. 00
185. 21000 5. 500 1,018. 66
0145 208-00106 *Sweepi ng (Sedi nent Renoval) 10. 000 4.770
HOUR 0. 000 0. 00
125. 81000 4.770 600. 11
0150 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 26. 000 3, 080. 22
118. 47000 26. 000 3, 080. 22
0155 210-00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 1.000 5,032. 36
5, 032. 36000 1. 000 5, 032. 36
0160 210-00479 *Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
595. 67000 0. 000 0. 00
0165 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

503. 24000 0. 000 0. 00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00815 *Reset Sign Panel 5. 000 2.000
EACH 3. 000 693. 24
231. 08000 5. 000 1, 155. 40
0175 210- 00867 *Reset Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
241. 35000 0. 000 0.00
0180 210-01700 *Reset Sprinkler Head 0. 000 0. 000
EACH 0. 000 0. 00
402. 59000 0. 000 0. 00
0185 210-04010 *Adj ust Manhol e 58. 000 52. 000
EACH 6. 000 6,377.34
1, 062. 89000 58. 000 61, 647. 62
0190 210-04050  *Adjust Val ve Box 72. 000 54. 000
EACH 18. 000 15, 635. 34
868. 63000 72.000 62, 541. 36
0195 212-00006 *Seedi ng (Native) 0. 030 0. 020
ACRE 0. 000 0. 00
7, 548. 50000 0. 020 150. 97
0200 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
15, 097. 00000 0. 000 0. 00
0205 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
1.51000 0. 000 0.00
0210 213-00002 *Mul ching (Weed Free Hay) 0.010 0. 000
ACRE 0. 000 0. 00
11, 574. 50000 0. 000 0. 00
0215 213-00061 *Mul ch Tackifier 0.010 0. 000
LB 0. 000 0. 00
25. 16000 0. 000 0.00
0220 240-00000 *W ldlife Biologist 1. 500 1.500
HOUR 0. 000 0. 00

90. 58000 1.500 135. 87



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

240- 00010

304- 06007

403- 00720

403- 34871

411-10255

503- 00042

503- 00200

603- 01180

604- 19205

604-19305

604- 30005

C20821

STA0404- 056

20821-BID

| TEM
DESCRI PTI ON

ROADWAY

of Nests

*Renoval

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Enul sified Asphal t

(Sl ow Setting)

*Drilled Shaft

(42 I nch)

*Cai sson (Special)

*18 Inch Reinforced Concrete Pipe

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Manhol e Sl ab Base (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
HOUR
85. 55000
400. 000
cy
106. 22000
400. 000
TON
217. 96000
11, 703. 540
TON
90. 44000
6, 039. 000
GAL
3. 98000
76. 000
LF
359. 45000
0. 000
LF
256. 75000
16. 000
LF
606. 21000
1. 000
EACH
18, 082. 17000
0. 000
EACH
21, 146. 30000
0. 000
EACH

10, 421. 83000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

258. 000
0. 000
258. 000

365. 220
8. 000
373. 220

10, 139. 720
1, 563. 820
11, 703. 540

5, 408. 000
631. 000
6, 039. 000

76. 000
0. 000
76. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 743.

141, 431.

2,511.

9, 699

18, 082

.00

.00

68

88

38

.00

.00

36

17

.00

.00

20: 52: 47

AMOUNT

42.

27, 404

81, 347

1, 058, 468

24,035

27,318

9, 699

18, 082

78

76

03

16

22

20

.00

36

17

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
1. 53000 0. 000 0. 00
0285 608-00006 *Concrete Sidewalk (6 Inch) 700. 000 576. 000
SY 0. 000 0. 00
69. 84000 576. 000 40, 227. 84
0290 608-00010 *Concrete Curb Ranp 700. 000 509. 000
SY 0. 000 0.00
133. 51000 509. 000 67, 956. 59
0295 609-21010 *Curb and Cutter Type 2 (Section |-B) 167. 000 113. 000
LF 0. 000 0. 00
35. 95000 113. 000 4,062. 35
0300 609-21020 *Curb and Gutter Type 2 (Section II-B) 700. 000 600. 000
LF 0. 000 0.00
38. 00000 600. 000 22, 800. 00
0305 610-00030  *Medi an Cover Material (Concrete) 300. 000 21.000
SF 0. 000 0. 00
24. 65000 21. 000 517. 65
0310 610-00110  *Medi an Edging 13. 000 13. 000
LF 0. 000 0.00
10. 07000 13. 000 130.91
0315 612-00001 *Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
40. 26000 0. 000 0.00
0320 612-00002  *Delineator (Type II) 2. 000 0. 000
EACH 0. 000 0.00
50. 33000 0. 000 0. 00
0325 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
60. 39000 0. 000 0.00
0330 613-00206 *2 Inch Electrical Conduit (Bored) 390. 000 364. 000
LF 9. 000 157.14

17. 46000 373. 000 6,512.58



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

613- 00306

613- 01200

613-07002

613- 07003

613- 10000

613-80130

614- 00011

614- 00012

614- 00037

614- 01583

614-70150

C20821
20821-BID
STA0404- 056

ROADWAY

*3 Inch Electrical

*2 Inch Electrical

*Type Two Pul |

*Type Three

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t ( Bored)

Condui t

(Plastic)

Box

Pul | Box

*Servi ce Meter Cabinet

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign

Sli pbase

*Pedestri an

(Cass I)

(Class I1)

(Speci al)

Support (2-1/2 In Round Sch 80) (Post &

Si gnal Face (16) (Countdown)

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
850. 000
LF
18. 49000
805. 000
LF
24. 65000
4. 000
EACH
991. 07000
4. 000
EACH
1, 386. 47000
1. 000
LS
9, 294. 46000
2.000
EACH
8, 318. 81000
243. 000
SF
30. 81000
66. 000
SF
33. 89000
4. 000
EACH
5, 669. 11000
15. 000
EACH
482. 70000
8. 000
EACH

703. 51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

728. 000
18. 000
746. 000

805. 000
0. 000
805. 000

3. 000
1. 000
4.000

3. 000
1. 000
4.000

0. 000
0. 750
0. 750

0. 000
0. 000
0. 000

142. 000
37.500
179. 500

24.000
0. 000
24.000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
3. 000
3. 000
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332.

991.

1, 386

6,970

1,155

2,110

82

.00

07

47

85

.00

38

.00

.00

.00

53

20: 52: 47

AMOUNT

13,793

19, 843

3,964

5, 545

6,970

5,530

813

5,792

2,110

54

25

28

88

85

.00

40

36

.00

40

53



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-70336 *Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 4.000 4,662. 64
1, 165. 66000 4. 000 4,662. 64
0395 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 3. 000 4,544.55
1, 514. 85000 3.000 4,544.55
0400 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
13, 607. 93000 0. 000 0. 00
0405 614-72860  *Pedestrian Push Button 10. 000 3.000
EACH 0. 000 0. 00
1, 047. 55000 3.000 3,142.65
0410 614-72863 *Pedestrian Push Button Post Assenbly 4.000 3. 000
EACH 0. 000 0.00
1, 946. 19000 3. 000 5, 838.57
0415 614-72895 *Vehi cl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
9, 756. 63000 0. 000 0. 00
0420 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 1.000 26, 676. 66
26, 676. 66000 1. 000 26, 676. 66
0425 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 2.000 53, 866. 84
26, 933. 42000 2.000 53, 866. 84
0430 614-84100 *Traffic Signal Pedestal Pole Al unminum 2.000 0. 000
EACH 0. 000 0.00
1, 345. 39000 0. 000 0. 00
0435 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(FulI -Actuated) (8 EACH 0. 000 0. 00
4,929. 66000 0. 000 0. 00
0440 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00

10, 321. 48000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 614-87690

0450

619- 06060

0455

625- 00000

0460

626- 00000

0465

626-01114

0470

627-00008

0475

627-00013

0480

627-01010

0485

627- 30405

0490

627-30408

0495 627-30410

C20821

20821-BID
STA0404- 056

| TEM
DESCRI PTI ON

*Et hernet Switch

*6 Inch Ductile Iron Pipe

*Construction Surveying

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

5,432. 90000

25. 000
LF
638. 68000

1. 000

7,749. 84000

1. 000
LS
166, 480. 29000

216. 000

DAY
46. 95000
180. 000

GAL
86. 17000
451. 000

GAL
32. 44000
3, 500. 000

SF
13. 18000
1, 200. 000

SF
15. 21000
660. 000

SF
20. 28000
9, 000. 000

SF

10. 14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
25. 000
25. 000

0.797
0. 052
0. 849

1. 000
0. 000
1.000

153. 000
28. 000
181. 000

24.000
129. 000
153. 000

194. 000
31. 000
225. 000

2,737.000
273.000
3, 010. 000

844.000
0. 000
844.000

660. 000
0. 000
660. 000

5, 882. 000
0. 000
5, 882. 000
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15, 967

402.

1, 314.

11, 115

1, 005.

3,598

.00

00

99

.00

60

93

64

14

.00

.00

.00

20: 52: 47

AMOUNT

15, 967

6,579

166, 480

8, 497

13,184

7,299

39, 671.

12,837

13,384

59, 643

.00

00

61

29

95

01

00

80

24

80

48



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 629-01210 *Adj ust Monunment Box 0. 000 0. 000
EACH 0. 000 0. 00
969. 23000 0. 000 0. 00
0505 630-00000 *Fl aggi ng 200. 000 165. 500
HOUR 0. 000 0. 00
30. 81000 165. 500 5, 099. 06
0510 630-00003 *Uni formed Traffic Control 1, 000. 000 635. 500
HOUR 200. 250 20, 565. 68
102. 70000 835. 750 85, 831. 53
0515 630- 00004 *Traffic Control Vehicle 2.000 1.800
EACH 0. 000 0. 00
7,189. 09000 1. 800 12, 940. 36
0520 630-00007 *Traffic Control Inspection 100. 000 69. 000
DAY 17. 000 2,618.85
154. 05000 86. 000 13, 248. 30
0525 630-00012 *Traffic Control Management 100. 000 67. 000
DAY 13. 000 17, 356. 56
1, 335. 12000 80. 000 106, 809. 60
0530 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
821. 61000 0. 000 0. 00
0535 630-80335 *Barricade (Type 3 MA) (Tenporary) 26. 000 23. 400
EACH 0. 000 0. 00
82. 16000 23. 400 1,922.54
0540 630-80340 *Pedestrian Barricade (ADA) 100. 000 64. 800
LF 0. 000 0. 00
41. 08000 64.800 2,661.98
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 93. 000 83. 700
EACH 0. 000 0. 00
82. 16000 83. 700 6,876.79
0550 630-80342  *Construction Traffic Sign (Panel Size B) 120. 000 108. 000
EACH 0. 000 0. 00

82.16000 108. 000 8,873. 28



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20821-BI D
PRQIECT STA0404- 056 ESTI MATE NO. 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0555 630-80343 *Construction Traffic Sign (Panel Size O 33. 000
EACH
82. 16000
0560 630-80355 *Portabl e Message Sign Panel 4. 000
EACH
4,108. 05000
0565 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
1, 027. 01000
0570 630-80360 *Drum Channel i zi ng Device 112. 000
EACH
41. 08000
0575 630-80380 *Traffic Cone 635. 000
EACH
10. 27000
0580 630-85041 *Mobi | e Attenuator 60. 000
DAY
616. 21000
0585 632-00000 Ni ght Work Lighting 1. 000
LS
29, 354. 45000
0590 700-70010 F/ A M nor Contract Revisions 5, 000. 000
F A
1. 00000
0595 700- 70012 F/ A Asphal t Pavenent Incentive 20, 000. 000
FA
1. 00000
0600 700-70016 F/ A Fuel Cost Adj ustnment 0. 000
F A
1. 00000
0605 700-70018 F/ A Roadway Snpot hness | ncentive 25, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29.700
0. 000
29.700

3. 600
0. 000
3. 600

5. 400
0. 000
5. 400

78. 300
22.500
100. 800

571. 500
0. 000
571. 500

43. 000
10. 000
53. 000

0. 600
0.200
0. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 10/ 06/ 2021

924.

6, 162

5, 870

.00

.00

.00

.00

89

.00

.00

.00

.00

20: 52: 47

AMOUNT

2,440

14,788

5, 545

4,140

5, 869

32, 659

23, 483

15

98

85

86

31

13

56

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQIECT STA0404- 056 ESTI MATE NO. 0006 20: 52: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0610 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70023 F/ A On- The-Job Trai nee 6, 000. 000 3, 059. 000
FA 0. 000 0. 00
1. 00000 3, 059. 000 3, 059. 00
0620 700- 70031 F/' A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0630 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0640 700-70310 *F/ A Landscapi ng 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0650 700-70589 F/A Environnental Health & Safety Managenent 802. 140 0. 000
FA 802. 140 802. 14
1. 00000 802. 140 802. 14
CAT 0200 CURRENT AMI $ 3,460,842.68%  460,678.46$ 2,978, 361. 12
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00002 Field Ofice (Cass 2) 1. 000 0. 800
EACH 0. 000 0. 00
49, 998. 93000 0. 800 39,999. 14



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20821-BI D ESTI MATE RUN 10/ 06/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0006 20: 52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620-00012 Field Laboratory (C ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
36, 064. 80000 0. 800 28, 851. 84
0665 620- 00020 Sanitary Facility 2.000 0. 800
EACH 0. 000 0. 00
5,901. 52000 0. 800 4,721. 22
CAT 0400 CURRENT AMT $ 97,866. 77 $ 0.00% 73,572. 20

PROJECT TOTAL CURRENT AMI $ 3,558,709.45$% 460, 678. 46 $ 3, 051, 933. 32



